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Contract #68HERC19D0011; PR-OLEM-21-00448/PR-R8-21-00379;
Task Order #68HERC21F0257

Dear Dr. Hodes:

In July, the National Academies was notified by the EPA Contracting Officer that a no-
cost extension of the period of performance for this project was set for April 28, 2023. The
National Academies had requested the extension because additional time was needed to ensure
the committee can finish its information-gathering activities, draft its report, and complete the
National Academies report review process.

The study committee met on July 12 to discuss the takeaways from the information-
gathering session held on June 29" and plan next steps for the project. A subgroup of the
committee met on July 29™ to address aspects of the committee’s task related to exposure and
toxicology. Both meetings were held via the Internet. Efforts by National Academies project
staff included gathering and compiling background materials, scheduling meetings, and
conducting other supporting activities for the committee. On July 11th, project staff met with the
TOCOR to discuss project status and plans for upcoming project activities.

In August, National Academies project staff will schedule a September meeting of the

committee, during which the members will hear a presentation on LEAF test results from
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samples collected from Pueblo, CO. In addition, during August subgroups of the committee will

continue their work in addressing aspects of the committee’s task and developing draft text for

the committee’s report.

Financial information for July 2022

Cost Category Expenditures ($)
Labor Cost
ODCs Ex. 4 CBI
Overhead
G&A
Total 28,149.71

The total expenditures since inception are $214,561.20. Attached are (1) a table of

monthly labor costs, cumulative labor costs, total monthly expenditures, cumulative total

expenditures, and the percentage of the total potential award spent, and (2) figures showing a

comparison of total funds spent and labor costs, cumulative funds spent by activity (excluding

labor), and cumulative hours worked by staff.

cc: Andrea Dehne, (CO) U.S. EPA

Sincerely,
e

6"»\ f@

Raymond Wassel
Responsible Staff Officer

Timothy Taylor (Alt. TOCOR) U.S. EPA
Jorge Rangel (CL COR) U.S. EPA

Natalie Armstrong, NASEM
Lavonne Burgess, NASEM
Kate Guyton, NASEM
Laura Llanos, NASEM
Tasha Seabron, NASEM
Russell Walker, NASEM
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EPA Electric Arc Furnace Slag
Sponsor Award # 6BHERC19D0011/68HERC21F0257
Progress Report, July 1, 2022 thru July 31, 2022
Total Dollars Spent (Thousand)

Ex. 4 CBI

921.05
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EZZ23 Cumulative total cost
BaReRRRRd Curnulative labor cost

= Budget

Dollars {thousands)

EPA Electric Arc Furnace Slag
Sponsor Award #68HERC19D0011/686HERC21F0257
Progress Report, July 1, 2022 thru July 31, 2022
Comparison of Total Funds Spent and Labor Cost

X.4C

Monthly
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EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, July 1, 2022 thru July 31, 2022
Cumulative Funds Spent by Task (Excluding Labor)

Nnflars_snant

Ex.4C

s Funds Spent this Period

Total funds spent to date

Task
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Hours

EPA Electric Arc Furnace Slag
Sponsor Award # 68HERC19D0011/686HERC21F0257
Progress Report, July 1, 2022 - July 31, 2022
Cumulative Hours Worked by Staff

B Hours worked this month

o Hours worked to date

Ex. 4 CBI
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